



HEART OF THE HAZELTONS
upper skeena recreation centre

Project Construction Update #2

Construction has been focused on several aspects of the project:

Site Works. Excavation is complete. The blasted rock is being removed and engineered fill is being placed under the structural footings. All excavated materials have been stored on site. Parking lot has been cut back to subgrade level and lengths of storm drains are being placed. Sanitary lines and water lines have been installed.

Concrete. Formwork, rebar, and concrete placement continue on footings and retaining walls. Concrete testing continues. Damp proofing and perimeter insulation on-going. (see photo's)

Structural Framing. Roughly 2/3s of the roof panels have been completed undercover on the upper parking lot, then covered for protection. Local labour has been employed for this purpose.

Local Labour. Currently there are 9 local/regional people employed on the site.

Individuals interesting in seeking employment at the Upper Skeena Recreation Centre project with the contractor Yellowridge Construction Ltd. are reminded they should email their resumes to Eileen Hawboldt at careers@yellowridge.ca. For those that wish to use regular mail, resumes can be sent to Eileen Hawboldt, Yellowridge Construction Ltd., 200-2605 Clarke Street, Port Moody, BC V3H 1Z4. Clearly indicate the USRC project.

Residents can stay informed about the project at www.heartofthehazeltons.ca, and 'liking' us on Facebook. *Plans are underway for a community Celebration Event on Oct. 13th from 2pm-4pm on the KTMA concrete slab. Watch for details.*



HEART OF THE HAZELTONS
upper skeena recreation centre



Concrete Support Footings for Structural Beams, Exterior Wall Damp proofing and Insulation



HEART OF THE HAZELTONS
upper skeena recreation centre



View from arena end looking towards ongoing footing preparations



HEART OF THE HAZELTONS
upper skeena recreation centre