



HEART OF THE HAZELTONS

upper skeena recreation centre

Project Construction Update #1

The start of construction in mid May was proceeded by a blessing of the land conducted at the site by Frances Sampson.

In the first few weeks the contractor, Yellowridge Construction from Port Moody, BC, mobilized their equipment on site, arranging for temporary utilities, site fencing and hoarding, site grubbing and clearing and site layout. A site office was opened upstairs in the KTMA.

Construction has been focused on two aspects of the project:

- Site work which involves the use of heavy equipment to excavate material to achieve a level slightly below the required concrete floor and footing elevations, followed by placement of engineered fill. The first footings were poured in early August. (photo 1) and will ongoing over the next few months.
- Assembly of wood pre-fab roof and wall panels is taking place undercover on the upper paved parking lot (photo 2) and then covered for protection. Approximately 1/3 have been built to date.

During August, between Yellowridge Construction and several sub trades have employed 10-12 local trades persons on site. Individuals interesting in seeking employment at the Upper Skeena Recreation Centre project with the contractor Yellowridge Construction Ltd. are reminded they should email their resumes to Eileen Hawboldt at careers@yellowridge.ca . For those that wish to use regular mail, resumes can be sent to Eileen Hawboldt, Yellowridge Construction Ltd., 200-2605 Clarke Street, Port Moody, BC V3H 1Z4 . Clearly indicate the USRC project.

Residents can stay informed about the project at www.heartofthehazeltons.ca, and 'liking' us on Facebook.



HEART OF THE HAZELTONS
upper skeena recreation centre





HEART OF THE HAZELTONS
upper skeena recreation centre





HEART OF THE HAZELTONS
upper skeena recreation centre